MANGROVES AND AGRICULTURE
Lessons Direct From Our Partners Across The Region
JAMAICA
C-CAM (MANGROVE RESTORATION)
Lessons Learnt:
It is important to have an assessment of the sites at the time of
project preparation and immediately before implementation to
ensure that changes to the site are mitigated quickly before they
become too costly. Also it is important to ensure that the
resources, human and financial, are sufficient to properly implement
the project. Use the volunteers on the project to help identify and
encourage other persons in their community who could
participate. Having become aware of the time sensitive nature of
the restoration costs once mangroves are lost, it is best to direct
much more resources to site stabilization or preparation as that is
potentially the most expensive activity, and is crucial to the
potential for long term maintenance of the site. Consideration
could be given to the preparation of our own planting material
locally as seedlings transported from a nursery environment often
have difficulty acclimatizing to conditions of the restoration site.
Beneficiaries
Portland Bight Protected Area Communities in Southern
Clarendon and Southern St.Catherine.
Farmers and fishers – livelihoods are protected and enhanced.
Householders – houses are protected.
Women / Girls – families, houses and livelihoods are protected.
Men/ boys – livelihoods, families, businesses and property are
protected.
Disabled – property is protected.
At least 100 community representatives (including fisher folks) and
agency representatives were sensitised about climate change
impacts, and how maintaining healthy wetlands can provide effective
protection from disasters and adaptation to climate change. 200
community members, students, fisher folks and agency
representatives participated in a mangrove awareness exposition
focusing on the importance of mangroves to livelihood protection.
The Portland Bight Protected Area (PBPA) is home to some 4,000
fishers. It is expected that the livelihoods of more than 2,000 fisher
folks who fish in the area, will be protected through maintenance of
the coastal mangrove fish nurseries. An estimated 40 persons
participated in the training and planting exercises. The indirect
beneficiaries were those who participated in the public awareness
sessions, which was estimated at 350.

SURINAME
ANTON DE KOM UNI. (MANGROVE RESTORATION)
Lessons Learnt:
Study other projects and make your own adaptations. Improve accessibility and walkways as
part of the project. June is the rainy month, when accessibility is especially poor. To enhance
this, additional wooden bridges/ walk ways have to be constructed and the application of
innovative transportation methods in the soft mud to drag weight, such as bamboos.
Additionally, rail construction must be part of the plan. Give more attention to the monitoring
and repairing of the permeable wooden dam (PWD). In this respect, a technically adapted and
simple to operate vehicle should be made available. Go for selected bamboos, rather than
other wooden materials. Attack of the crabs on the mangrove plants have to be considered
and taken into consideration when selecting locations, under tall trees. Produce a huge
number of mangrove juveniles from the beginning and involve locals from the beginning with
this part of the work, especially women. Train more people in the benefits derived (goods and
the services) from the mangrove ecosystem. Convincing and training people in a new mindset
takes time.
Beneficiaries
The community of Weg naar Zee (WnZ), is comprised mainly of farmers, fishermen, followers
of the Hindu Pilgrimage and Cremation Resort and other inhabitants. The area is prone to
coastal flooding. Community trained in coastal zone management through awareness raising
and developing and administering a training program.
Main groups that benefitted:
100 Schoolchildren
15 Elders
50 The religious community
50 Farmers
100 Neighbouring communities as a spin off
100 Students

JAMAICA
JEFFREY TOWN FARMERS ASSOCIATION (AGRICULTURE)
Lessons Learnt:
Make sure your budget is realistic and have meetings with beneficiaries in
each area of the project, so that responsibilities are clearly defined.
Document with as many photos and notes as you can, so that the final
report is more accurate. Also label all of your receipts as you collect them.
Beneficiaries
Based on the number of single parent households, women are perhaps the
biggest long term beneficiaries from this project because they have access to
sufficient water, we see family members going to Carter Mtn to do washing
as everyone is harnessing rain water, the distance to carry water to the
home is greatly reduced for those using the community access points.
Women will also benefit from the pine when they begin to bare. Much of
the manual labour was carried out by men however women did day work to
assist with labour. Pine and tree planting was carried out at the ratio of 3/2
women to men. The tank bases were built by families, where some of the
younger members helped. The media aspects were completed by a team of
both male and female at a ratio of 3/2 women to men.
Both women and men attended training and had equal access to the
educational programmes. More than twenty households were trained
specifically in how to treat water. The unexpected beneficiaries include those
who now come to the community water stations to collect water who we
have not been able to count. During the dry month of 2013 the Spring
garden water station was commissioned in front of the Governor General
of Jamaica, numerous groups came to visit and people both in and out of the
community came to collect water. This station has the added benefit of drip
feeding water to the organic farm directly and at a separate T off along the
line the farming community have access to running and stored water for
their farms.

JAMAICA
DOLPHIN HEAD
(CLIMATE SMART AGRICULTURE)
Lessons Learnt:
Going forward the team will endeavour to ensure
that the selected time for activities will allows us to
reach as many persons as possible.
Beneficiaries
Approximately 15-20 farmers trained and at least 5
schools engaged in an exchange visit to DHLFMC
and/or participating farms. Community immersion Mobilizing community members who may be
interested in training and bringing the Farmer Field
School (FFS), facilitators and the community
together to discuss the training needs. With support
from LFMC members they reached approximately
74 persons in 5 communities: Dias, Flamstead and
Flower Hill, Ginger Hill and Haughton Court.
The majority of persons reached through
mobilization activities for example are men
(approximately 70%). Women who engage in farming
enterprises, have full access opportunity to
participate. The team was aware that most women
in the community go outside of the community to
earn a living. This was a challenge in some instances.

The general public also benefited from awareness raising activities.
Birdwatchers have been seen in the Sediment Trapping Unit (STU), using the board walk to
get close to the birds. Students from abroad, particularly from the Netherlands, including the
PhD students now have access to do more research and compare a rehabilitated mangrove
forest with the undisturbed mangrove forest.
There is long term community engagement and the establishment of a volunteer organization.
Due to the increase in biodiversity (e.g. birds), there is interest in promoting bird watching
and associated tourism activities in the area. Males (about 15) learned new techniques on
how to gain land and to plant mangroves. They acquired this knowledge through learning by
doing. These men and boys have become the ambassadors of this concept, clearly promoting
and defending this concept as needed. Women and men became advocates and promoters of
the project, and both groups planted seedlings.
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" I can say there is success
from the training because
they are farmers that are
already using the things
they learnt..."
Chairperson of Dolphin Head Local Forest
Management Committee
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